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CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

John Trela, Assistant Commissioner for 
Hazardous Waste Management 

New Jersey Department of Environmental Protection 
401 East State Street, 6th Floor, East Wing 
Trenton, New Jersey 08625 

Re: Tang Realty (Chemsol) Superfund Site, Piscataway, New Jersey 

Dear Mr. Trela: 

As you know, a remedial investigation (RI) is currently being 
performed by Tang Realty Corporation (Tang), the potentially 
responsible party (PRP) for the Tang Realty site. The RI is 
being conducted under an Administrative Consent Order entered 
into by the New Jersey Department of Environmental Protection 
(NJDEP) and Tang in 1984. 

Although the Consent Order was entered into in 1984, Tang has 
been performing field investigations at the site since 1980. 
Throughout the approximately ten years that Tang has been 
performing these field investigations, the project has been 
plagued with delays and poorly documented field work which has 
been performed in a piecemeal fashion. 

Earlier this year, it came to the attention of NJDEP and the 
U.S. Environmental Protection Agency (EPA) that unauthorized 
field work, including the installation of investigatory test 
pits, further movement of wastes and soils, and the re-working of 
surface soils with a bulldozer had been performed by Tang at the 
site. During a July 10, 1990 site visit by EPA and NJDEP it was 
discovered that well points had been recently installed on-site 
without prior NJDEP knowledge or approval. This is disturbing in 
light of the fact that NJDEP and EPA have recently completed a 
review of a work plan submitted by Tang for soil 
characterization. 

At our meeting of June 21, 1990, we discussed the appropriateness 
of prohibiting Tang from Continuing to perform the RI, and 
federally funding the remainder of the investigatory work. In 
light of the continued unauthorized activities, I am requesting 
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that the remedial investigation and feasibility study (RI/FS) be 
completed by the federal remedial program. 

Please contact me as soon as possible to coordinate notification 
to Tang and the transition of this project to the federal 
remedial program. If you would like to discuss this matter in 
more detail, please contact me at (212) 264-8672 or have a member 
of your staff contact Raymond Basso of my staff at (212) 264-
1918. 

Sincerely yours, 

Richard L. Caspe, Director 
Emergency and Remedial Response Division 

cc: Paul Harvey, NJDEP 

bcc: Amelia Wagner, ORC-NJSUP 
v/Mike Neill, RAB 




